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Somerset County Council has 15 regeneration priorities grouped into 4 key
regeneration themes:

Regeneration   Regeneration Priorities
Theme

This Delivery Plan draws together all of the key implementation activities
across Somerset County Council’s Directorates and Service Areas that
contribute to the achievement of these regeneration priorities. For the
purposes of this document activities are identified under their principal
regeneration theme/priority, although it is clear that many deliver against
several themes and priorities. For instance, the 21 individual projects
making up Waterlinks will deliver against all four themes and 13 of the 15
priorities.

Wherever possible the Delivery Plan sets out the proposed timing,
resourcing and partnership arrangements for each delivery action.

However in relation to the proposed funding arrangements set out in the
Delivery Plan, it is important to understand that future funding allocations
are not commitments but will be subject to annual budget processes that
take into account the availability of funds and the relative priorities between
all of the resource demands across the Council’s wide range of
responsibilities.

Also it should be noted that there are numerous other implementation
activities across Somerset County Council’s various service areas that are not
strategic in nature, although they may be of great local importance, and are
therefore not included in this overview document.  Details of these are
contained in the delivery plans of the County Council’s individual service
areas.

The Delivery Plan can only be successfully implemented through the
coordination of a wide range of activities across the Council.  This is
recognised in the governance arrangements that have been put in place.
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Introduction

Sustainable
Communities

Accessibility

Built and Natural
Environment

Economic
Development

SC1 Physical regeneration of towns and
communities
SC2 Sustaining rural communities
SC3 Contributing to the provision of affordable
housing

AC1 Improving public transport
AC2 Promoting walking and cycling
AC3 Improving the rights of way network
AC4 Tackling congestion

EN1 Addressing climate change
EN2 Preserving our cultural heritage
EN3 Maintaining and enhancing natural assets and
biodiversity
EN4 Managing waste

EC1 Attracting investment
EC2 Improving productivity
EC3 Promoting tourism
EC4 Improving the economic vitality of market
towns and rural areas



Heading up the arrangements is the Regeneration Strategy Group
comprised of members and senior officers.  This group will be responsible
for forming, maintaining and reviewing links to regional and sub-regional
bodies in relation to regeneration issues affecting Somerset.  
The Regeneration Strategy Group also has overall responsibility for:

Overseeing the implementation of the Delivery Plan,
Reviewing the Delivery Plan annually,
Coordinating actions across Directorates and Service Areas;
Promoting issues relating to regeneration and development both within the
County and externally;
Coordinating and prioritising the Council’s input into the various physical
regeneration initiatives (such as Bridgwater Challenge) and other
regeneration programmes; and Ensuring that the Council’s aims, objectives
and interests are properly represented in relationships with external
stakeholders.

The Regeneration Delivery Group, comprising the relevant heads of service
and group managers supports the Regeneration Strategy Group, and is
responsible for coordinating and prioritising the day-to-day activities
associated with implementing the Delivery Plan.
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

1.1 Contribute to the
development of regional
spatial policy through the
provision of technical
advice and evidence.

1.2 Review LDFs and
strategically significant
planning applications to
ensure consistency with
the RSS and SCC
regeneration and
community services
interests.

1.3 Contribute to the
delivery of the Project
Taunton town centre
physical regeneration
project.

1.4 Contribute to the
delivery of the Yeovil
Vision town centre
physical regeneration
project.

Somerset with
emphasis on major
growth areas of
Taunton/Bridgwater/
Wellington and
Yeovil.

Somerset

Taunton town centre

Yeovil town centre

High priority with
timing dependent
on SWRA and the
EiP process.

Ongoing.

Long-term
delivery program,
with specific
projects delivered
in accordance
with priorities and
funding
availability.

Long-term
delivery program.

In-house
resources with
specialist
consultant studies
and support.

In-house
resources.

In-house
resources plus
£220,000 pa for 3
years to fund the
Taunton Vision
Delivery Team.

In-house
resources plus
£125,000 to fund
delivery activities.

Consultancy funding of
£30,000 for 2006/7 has
been committed on a
shared basis by SCC and
the District Councils.

SWRA makes a
contribution of £5,000
pa for assessments of
conformity with the RSS.

SWRDA and TDBC 
have also committed
£220,000 pa for 3 years
to fund the Taunton
Vision Delivery Team.
The current funding
commitment runs to
2007/8 and collectively
amounts to a £1.98
million funding package
over 3 years.

SCC’s current funding
commitment is for
2006/7 only.

District
Councils,
SWRDA

SWRA,
District
Councils

SWRDA,
TDBC, EA.

SSDC, 
Yeovil Town
Council

Aim is to ensure that Somerset’s interests
are properly considered in the
formulation of regional policies, and
wherever possible to deliver a
coordinated Somerset position
developed in consultation with the
delivery partners.

Assessments of conformity with the RSS
are carried out under a MoU with the
SWRA.
Note: SCC is currently finalising a
guideline document to clarify its
consultation requirements for external
partners and standardise internal
processes.

Taunton is identified as a Strategically
Significant Town in the draft RSS. SCC
participates at the Advisory Board
(members) and Executive Group (officers)
levels and provides technical advice and
expertise to various project groups.  As
Highways Authority, SCC is also
responsible for delivery of the Inner
Northern Distributor Road and Third Way
major projects essential to the delivery 
of the Taunton vision. (See Action AC4.3) 

Yeovil is identified as a Strategically
Significant Town in the draft RSS. SCC 
is represented on the Project Team and
Steering Group, and provides technical
expertise and advice as required.

Sustainable Communities
SC1: Physical regeneration of towns and communities
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

1.5 Contribute to the
development and
implementation of the
Bridgwater Challenge
urban regeneration
strategy.

1.6 Work with
District/Borough Councils
in planning and
negotiations for strategic
urban expansions.

1.7 Undertake Taunton
Transport Strategy 
Review 2.

1.8 Develop a corporate
approach and ‘Code of
Practice’ for dealing with
S106 developers
contributions in Somerset.

Bridgwater town
centre

Monkton Heathfield,
South Bridgwater

Taunton/Bridgwater/
Wellington

Somerset

Strategy
completed by end
2006, then a long-
term delivery
program.

Front-end
planning for a
longer-term
development.

2006-2007

High priority but
delivery
hampered by in-
house resource
constraints.

In-house
resources only at
this stage.

In-house
resources

£333,000

In-house
resources

SCC is currently
involved in negotiations
with SWRDA and SDC
for a longer-term
delivery funding
package.

Developer funded and
likely to require S106
developer contributions
to provide a range of
services including
affordable housing and
public transport.

Predominantly SCC
funding with minor
contributions from
Highways Agency, TDBC
and SDC.

SWRDA,
SDC

TDBC, SDC,
Developers

District
Councils,
Highways
Agency,
external
consultants

District
Councils

Bridgwater is identified as a Strategically
Significant Town in the draft RSS.  SCC is
represented on the Project Team and
Steering Group, and provides technical
expertise and advice as required.

TDBC and SDC are leading this work and
SCC is providing advice on specific
matters including transport, education,
community services and biodiversity.

Critical part of joint planning for these
communities as required by the RSS.
First step is the development of an
upgraded transport model, which will be
used to test transport/land use options
and identify priority transport initiatives.

Being developed under the auspices of
the Somerset Strategic Planning
Conference and is intended to ensure
that SCC and the local planning
authorities have a consistent, agreed
approach to S106 matters and that the
community benefit of these 
contributions is maximised consistent
with recent government guidance. 

Sustainable Communities
SC1: Physical regeneration of towns and communities
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

1.9 Develop the
Waterlinks Programme.
This is a network of
projects, whose aim is to
unlock the economic,
social and environmental
potential of our
waterways, wetlands and
adjoining communities,
contributing to urban and
rural regeneration.

2.1 Improve access to
services in rural
communities.

Taunton, Bridgwater,
Langport and
Glastonbury, and the
Levels and Moors.

All of rural Somerset.

Programme of
project delivery is
being reviewed in
light of the
Waterlinks bid not
reaching the
televised final of
the Big Lottery
Funds Living
Landmarks
programme.

Annual Rural
RenaissanceDeliv
ery Programme as
agreed with
SWRDA.

Development
funding of £500k
(BIG Lottery) &
£300k (partners)
spent in 2006 &
2007 on project
development.
Funding bid for
delivery £30m.

In-house
resources with
occasional
specialist
consultant studies
and support.

Partners £30m.

£225k for 2006/07 has
been committed by
SWRDA through Rural
Renaissance. Further
£270k for 2007/08 now
also committed. SCC
provides the secretariat
and accountable body
role for the Partnership.

Mendip,
South
Somerset,
and
Sedgemoor
DCs and
Taunton
Deane BC,
Project
Taunton, and
Somerset
Waterways
Development
Trust.

SRRP
through local
agents:
District
Councils,
Community
Council for
Somerset,
local
community
groups.

The Waterlinks Programme is an
integrated package of regeneration and
waterways improvement projects, the
unifying concept of which is a set of
Hubs and Spokes, into which the 21
individual projects are being organized.
The Hubs (the 4 towns) are the spatial
focal points of the programme, where
residents and visitors can experience a
collection of Waterlinks projects. The
spokes represent sustainable ways of
travelling between hubs, including
opportunities for boating and canoeing,
waking, riding, cycling and bus services.

SCC acts as accountable body to Rural
Renaissance which supports projects
that:
• Sustain and develop services in 

rural areas; 
• Maximise potential of existing 

resources and facilities in rural 
communities;

• Develop social enterprises as a 
means of sustaining services.

Sustainable Communities
SC1: Physical regeneration of towns and communities

SC2: Sustaining rural communities
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

2.2 Provide enterprise
development and
support, help overcome
exclusion, skills gaps and
barriers, develop
sustainable tourism and
local identity.

2.3 Promote sustainable
rural communities via
Somerset County Farms
estate policies.

2.4 Implement the
Somerset Broadplaces
programme.

All rural areas and
market towns 

Relevant to all rural
Somerset

Relevant to all
Somerset

Annual Delivery
Programme as
agreed with
SWRDA

High priority

High priority
Pilot in early
2007, wider
rollout later in
2007.

In-house
resources with
occasional
specialist
consultant studies
and support.

In-house
resources

In-house
resources with
commitment from
selected
communities

c£700k for 2006/07 and
£1.1m for 2007/08 has
been committed by
SWRDA to the Rural
Renaissance Partnership
for a range of project
initiatives under the main
RR Programme. Further
£0.5m for redundant
building programme to
bring about creation of
new workspace.  SCC
provides the secretariat
and accountable body
role for the Partnership.

SCC have developed a
Rural Regeneration Fund
via disposals of “non
core” holdings.  The fund
invests in strategic
projects to develop and
diversify Somerset’s rural
economy

Pilot: £7k from Rural
Renaissance; £25k from
Economic Development
2007 rollout:
£25k from Rural Ren;
£55k from Economic
Development; £25k
currently unfunded

SRRP

Community
Council for
Somerset;
District
Councils;
Parish
Councils

The RR main programme supports
projects which improve the rural
economy e.g.:
• Development, launch and marketing 

of long distance walking and horse 
riding trails such as the Coleridge 
Way, and working with rural 
businesses to maximise tourist 
potential;

• BOOST project which provides 
support to people in the creative 
sector to improve economic activity 
and entrepreneurial skills.

SCC maintains a core estate including
concentrations of holding in Donyatt and
the Quantocks. Encourages entry to
farming and promotion of agriculture and
rural enterprise SCC is undertaking an audit
of the development potential of the county
farms estate to identify opportunities to
achieve economic, social and
environmental well being through new uses
of parts of the estate.

Somerset Broadplaces helps selected
communities to put broadband skills and
technologies at the heart of their activity.

Sustainable Communities
SC2: Sustaining rural communities
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

2.5 Provide mobile library
services to remote/ isolated
communities, and review
specification for new
vehicles to enable flexible
use by other agencies and
improved on-line access to
public services.

2.6 Extend the opening
hours of libraries.

2.7 Maintain and update
People’s Network.

2.8 Extend opportunities for
upskilling workforce in
SMEs and public services
through Train 2 Gain and
Learn Direct provided
through libraries and
community venues.

3.1 Support the Somerset
Strategic Housing Officer
Group in addressing
affordable housing needs.

Predominantly rural
areas

Dulverton, Cheddar,
Ilchester initially, 
then Yeovil

Somerset and on
mobile services

Somerset

Somerset

Ongoing – first
new vehicle to be
commissioned in
April 2007.

2007-2010

Upgrade planned
for 2007

Annual contracts
from LSC, bids
through ALL and
SCT

High priority in
view of identified
levels of need.

NA

NA

£250,000

Varies

In-house
resources

SCC capital programme
and in-house resources

Potential SCC capital
programme, Big Lottery
funds

LABGI plus in-house
funding

LSC

DEFRA has committed
£136,000 to fund two
Regional Enabling
Officers to 2008.
Supporting People
programme offers match
funding of £725,000 for
2006-2008 for supported
housing for the elderly.

Exmoor
National Park,
Ilchester
Town Council

NA

Library
Service

District
Councils,
RSLs,
Developers

Aiming to provide county-wide access to
library services including Exmoor.

Programme of providing self renewal
through RFID (radio frequency
identification) systems.  Funding not yet
secured.  Aim is to free up staff to help
with customer access and information.

The internet access system requires
upgrading urgently.

The use of libraries and a network of 300
community venues should provide 25%
of learners with access within 1 mile of
home.  The programme includes
provision of work-based training for
Modern Apprentices.

SCC is not a housing authority but is
committed to working cooperatively with
partners to address housing affordability
issues.

Sustainable Communities
SC2: Sustaining rural communities

SC3: Contributing to the provision of affordable housing
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

3.2 Ensure surplus land is
offered to District Councils
and work with interested
Housing Associations/DCs
to enable development of
affordable homes.

3.3 Contribute to the
development of policies
for the provision of
gypsies and travellers site
provision and to the
identification of suitable
sites.

3.4 Continue to provide
and/or manage gypsy and
traveller sites in Somerset.

Somerset

Somerset

Somerset

Ongoing 

Ongoing

Ongoing

In-house
resources

In-house
resources

In-house
resources

District Councils are
responsible for
providing gypsy and
traveller accommodation,
SCC contributes in kind
(e.g. by leasing suitable
sites to the District
Councils).
Funding from rents
received and grants is
used to maintain and
enhance the sites.

District
Councils

District
Councils

District
Councils
especially
SSDC which
leases 2 sites
from SCC.

This arrangement is formalised through a
Local Area Agreement and ensures that
the affordable housing potential of SCC’s
extensive landholdings is maximised in
cooperation with the District Councils as
the responsible housing authorities.
Can include schemes for development of
affordable housing outside of Local Plan
development limits in areas where
residential development potential is
limited.
SCC is not a housing authority but is
committed to working cooperatively with
partners to address gypsy and traveller
issues.  SCC participates in a Gypsy and
Traveller Working Group addressing
these issues in Somerset.

Sustainable Communities
SC3: Contributing to the provision of affordable housing

(1) Funding sources are unsecured and subject to normal budgetary processes unless otherwise stated.
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

1.1 Deliver ‘Accessibility
Planning’ service.

1.2 Introduce a ‘Fast Bus’
service linking Yeovil and
Taunton.

1.3 Extend ‘Quality Bus
Partnership’ services in
rural areas.

1.4 Extend ‘Quality Bus
Partnership’ services in
urban areas.

1.5 Expand the provision
of demand responsive
transport services in rural
areas.

Set out in the LTP.
High priorities are
Bridgwater area,
Burnham-on-Sea,
West Somerset and
Frome area.

Yeovil and Taunton

Priority schemes are
Glastonbury–
Bridgwater, Chard-
Taunton, and
Somerton-Taunton.

Taunton & Yeovil

Bridgwater,
Highbridge,
Burnham rural
catchment extending
to the Quantocks,
Chard and Somerton
rural catchments in
2006/7.

Accessibility
action plans to be
developed
between 2006
and 2011.

Service to be
introduced in
2007/8.

4 new schemes to
be introduced
progressively
between 2006
and 2011.

2 new schemes to
be introduced in
2010/11.

5 schemes to be
implemented
progressively
between 2006/7
and 2009/10.

In-house
resources with
new accessibility
team.

£1.071 million
capital cost.

£0.459 million
capital costs over
5 years.

£0.574 million
capital costs over
5 years.

£0.320 million
capital costs over
5 years.

Initially SCC funding
with a view to
identifying delivery
actions/funding from
partners.

SCC/LTP funding

SCC/LTP funding

SCC/LTP funding

SCC/LTP funding

Health
services,
Learning &
Skills Council,
Jobcentre
Plus, District
Councils.
Private bus
operators,
SSC and
TDBC.

Private bus
operators,
and District
Councils.

Private bus
operators,
and District
Councils.

Private bus
operators,
and District
Councils.

Aim to ‘mainstream’ accessibility
planning techniques into SCC and
partners service delivery.

Forms part of the overall programme to
expand the Quality Bus Partnerships
network (See Actions AC1.3 and 1.4).

Quality Bus Partnerships comprise
Somerset’s fixed core bus network with
enhanced infrastructure and service
levels including low-floor buses, better
service and timetable information and
improved bus stops. SCC’s commitment
to these core routes is expected to
encourage increased investment by the
bus operators leading to increased
patronage and enhanced viability.

Programme to extend coverage of the
Somerset Links (SLINKY) demand
responsive bus services introduced in
2005 to areas that cannot be serviced by
scheduled services.  May be
supplemented by minor extensions to
the existing Taxi-bus service in sparsely
populated areas of the county.

Accessibility
AC1: Improving public transport
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

1.6 Implement a
programme of bus
interchange
improvements in the main
urban centres.

1.7 Implement a
programme of rural
interchange
improvements.

1.8 Develop and
implement a
comprehensive ‘One-
network’ marketing
programme.

2.1 Implement a
programme of cycling and
pedestrian improvements
in the major urban
centres.

Taunton, Yeovil, and
Bridgwater

Priority locations for
these schemes to be
determined.

Somerset

Taunton, Yeovil &
Bridgwater.
Taunton is proposed
to become an
exemplar cycling
town

3 new schemes to
be implemented
progressively
between 2008/9
and 2010/11.

6 new schemes to
be implemented
progressively
between 2007/8
and 2010/11.

No specific timing
available until
programme is
developed in
detail.

Programme to
commence in
Taunton and
extend to other
areas between
2006/7 and
2008/9.

£0.230 million
capital costs.

£0.307 million
capital costs.

£0.162 million
over 5 years.

£1.012 million for
10 schemes.

SCC/LTP funding

SCC/LTP funding

Funding is available
from SCC/LTP funds, but
supplementary funding
will be sought from key
partners including bus
operators.

SCC/LTP funding

Private bus
operators,
and District
Councils.

Private bus
operators,
and District
Councils.

Private bus
operators

District
Councils

Need to ensure that these proposals are
integrated into the urban regeneration
strategies for the three urban areas.

LTP2 identifies 14 towns as candidate
locations for rural interchange
improvements.

To be developed in consultation with key
stakeholders including bus and rail
operators, tourist attractions, education
authority etc.  Not focused solely on
public transport but could also be used
to encourage cycling and walking.

Larger cycle/multi-use schemes already
identified and prioritised.  Access &
mobility surveys will be used to identify
smaller scale improvements.  Survey
completed in Taunton in early 2006.
Priority schemes for Taunton include the
Western Cycle Route linking Castle
School to French Weir park and Obridge
Viaduct footway.

Accessibility
AC1: Improving public transport

AC2: Promoting walking and cycling
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

2.2 Implement a
programme of cycling and
pedestrian improvements
in market towns with
significant potential for
increased walking/cycling.

2.3 Implement a
programme of cycling and
pedestrian improvements
in rural areas to improve
linkages to market towns
and urban centres, and
promote sustainable
tourism and economic
development.

2.4 Develop and
implement a marketing
and awareness campaign
to increase walking and
cycling.

2.5 Ensure new
development provides
appropriate walking and
cycling links and
supporting infrastructure
(e.g. cycle parking).

• Burnham & 
Highbridge

• Wellington
• Cheddar
• Minehead
• Wells
• Street
• Glastonbury.

Routes that provide
links to market towns
and urban centres, or
will deliver tourism
and regeneration
benefits.

Somerset wide, but
targeted to specific
groups (eg schools,
major employers)
and awareness
campaigns linked to
specific network
improvements.

Somerset wide but
focus will be on
major developments
in urban areas which
offer significant
potential.

Progressive
delivery between
2006/7 and
2009/10.

Progressive
delivery between
2006/7 and
2010/11.

Ongoing

Ongoing

£0.445 million for
10 schemes.

£1.358 million for
9 schemes.

Funded as part of
the ‘Smarter
Choices Strategy’.

In-house
resources

SCC/LTP funding

SCC/LTP funding

Funded by SCC as part
of the ‘Smarter Choices
Strategy’ which has an
estimated budget of
£0.975 million over 5
years.

Infrastructure will be
developer funded.

District
Councils

District
Councils

Major
employers,
schools,
community
groups

District
Councils,
Developers

Priority market towns were identified
through an assessment of potential for
increased cycling/walking. Larger schemes
already identified and prioritised.  
A programme of Access & Mobility surveys
will be rolled out across the priority market
towns to identify smaller scale
improvements.

Specific schemes proposed for
implementation during LTP2 are:
• High priority stages of the Cycle West 

Somerset project
• Colliers Way (Dundas to Frome path 

and rail project using Frome-Radstock 
railway line)
• Blackdown Hills route
• Coleridge Way.

High proportions of trips less than 3 km
especially in urban areas offers significant
potential for increased walking and cycling.
Key action in achieving target of 10%
increase in cycling between 2004/5 and
2010/11. Forms part of the broader
‘Smarter Choices Strategy’ (see Action
AC4.5).

Implemented in cooperation with District
Councils when planning and assessing
major development proposals, including 
by requiring major development proposals
to provide travel plans. Major urban
regeneration projects (e.g. Yeovil Vision)
offer significant potential for new and
improved walking and cycling links and
facilities.

Accessibility
AC2: Promoting walking and cycling
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

2.6 Continue
development of the
Bridgwater and Taunton
Canal as a key cycleway,
largely off road route
linking two of Somerset’s
main towns.

3.1 Implement the Rights
of Way Improvement Plan
(ROWIP).

3.2 Continue to maintain
and improve the ‘ease of
use’ of the existing
network.

3.3 Implement strategic
extensions to the ROW
network.

Bridgwater to
Taunton

Somerset

Prioritised in
accordance with the
ROWIP (see
additional comments)

Urban peripheries
are a priority (see
additional comments)

Ongoing

Ongoing.

Ongoing

Ongoing

Capital funds
allocated annually
from SCC, SDC
and TDBC

In-house
resources

£3.365 million
over 5 years

Ongoing capital
budget

Gradual development
and maintenance of the
route along the towpath
which is a public RoW
but owned by BW. Most
work carried out by
Countryside Project
Team.

SCC funding.
External funding bids

SCC/LTP funding

SCC/LTP funding

District
Councils,
British
Waterways &
Sustrans.

District
Councils,
Exmoor NP
Authority,
AONB Service

District
Councils,
Exmoor NP
Authority,
Community
Path
Partnership
Groups

District
Councils,
developers

This route is used by some as a commuter
route near to Taunton and Bridgwater but
more significantly is a recreational route.
This approach ties in with policies
developed through the Somerset
Waterways Advisory Committee for the
canal and river corridor.

The RoWIP was endorsed in November
2006 and will be reviewed in 2011.

Target is to achieve 84% ease of use by
2010/11.  Paths will be categorised as
follows:
1. National and regional trails (e.g. SW
Coast Path, River Parrett Trail)
2. District and parish level promoted trails
3. Occasionally used routes
4. All other paths.
Maintenance and enforcement work will be
prioritised using the path category
information.

The ROW network in Somerset is extensive
so further development of the network will
be limited to cases where significant
benefit can be expected such as on the
periphery of urban areas.  Where possible
this will be achieved through S106
agreements (see Action 3.4)

Accessibility
AC2: Promoting walking and cycling

AC3: Improving the rights of way network
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

3.4 Work with District
Councils and developers
to achieve improvements
to the ROW network.

4.1 Implement a 
programme of junction
and traffic signal
improvements in the
major urban centres.

4.2 Implement the East
Taunton Park and Ride.

4.3 Deliver the Northern
Inner Distributor Road and
Third Way major road
schemes.

Somerset

Taunton, Yeovil & 
Bridgwater.

Cambria Farm east of
Junction 25 on the
M5.

Taunton town centre

Ongoing

Upgrading the 
traffic signals
control computer
in Taunton is a
high priority,
other works to be
delivered
progressively as
funding permits.

Proposed to be
operational in
2009/10.

2006-2012

In-house
resources

LTP2 proposes 10
schemes at a 
total estimated
cost of £4.426
million to be
delivered 
between 2006/7
and 2010/11

£4.427 million
capital cost

£28 million 
approx

SCC funding.

Various funding sources 
including SCC/LTP
funds, and contributions
from District Councils
and developers.

SCC/LTP funding

Funded by DfT and
developer contributions

District
Councils,
developers

District 
Councils,
external
consultants

TDBC,
Highways
Agency,
Private bus
operators

TDBC

Require new developments to provide
appropriate walking and cycling links to 
the ROW network and upgrade the
network to accommodate the impacts of
the development.

Refer to LTP2 sections 6.3–6.5 for detailed
infrastructure proposals including:
• Yeovil – junction improvements and 

other ancillary works to the Eastern 
(Queensway and Reckleford Road 
section of the A30) and Western 
(Western Avenue/Bunford Lane/A3088)

Development Corridors;
• Bridgwater – improvements to 4 

junctions along the Monmouth 
Street/Broadway section of the A38;

• Taunton – Priorswood/Staplegrove
Roads sections of the A358, Toneway/East
Reach/Billetfield sections of the A38,
upgrading the traffic signals control system,
and town centre junction upgrades.

This project complements the Silk Mills
park and ride that commenced operation 
in 2005, and is an essential part of an
overall strategy including implementing the
Taunton Vision proposals and the 
proposed long-stay parking charge
increases in Taunton (see Action AC4.4).

These major schemes are key elements of
the Taunton Vision regeneration project.
Significant preliminary work has already
been undertaken including site
acquisition and design works.

Accessibility
AC3: Improving the rights of way network

AC4: Tackling Congestion
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

4.4 Implement progressive
increases in town centre
long-stay parking costs
and limit town centre
parking spaces.

4.5 Develop and
implement a ‘Smarter
Choices Strategy’ to
facilitate modal shift from
single occupancy cars.

4.6 Promote the trunking
and upgrading of the
A358 between Ilminster
and Taunton.

4.7 Work with District
Councils to ensure new
development achieves
sustainable transport
outcomes.

Taunton, Bridgwater
and Yeovil town
centres

Somerset

Taunton to Ilminster.

Somerset

Ongoing

Finalisation of the
strategy is the
immediate
priority.

Part of the
‘second strategic
route’ identified
as a priority in the
RSS.

Ongoing

In-house
resources

£0.975 million
over 5 years
allocated 50:50 to
urban/rural
schemes.

Cost is a matter
for the Highways
Agency 

In-house
resources

N/A

SCC/LTP funding

Funding is a matter for
the Highways Agency.

SCC/LTP funding

District
Councils

Major
employers,
schools,
community
groups

Highways
Agency

District
Councils

Work with the District Councils to
increase long stay parking charges in
town centres and reduce overall parking
spaces.  Will be supported by improved
public transport, walking and cycling
provision, and is linked to the
implementation of the East Taunton Park
and Ride (see Action AC4.2).

The Smarter Choices strategy is currently
being finalised.  It will include a travel
awareness and marketing campaign,
travel plans for major employers, school
travel plans, car sharing, walking and
cycling initiatives.

This section of the A358 forms part of
the ‘second strategic route’ identified as
a high priority in the RSS.  The Highways
Agency is responsible for funding and
implementing the upgrading of the
second strategic route.  SCC will work
with the Highways Agency to achieve
upgrading of the Ilminster-Taunton
section as a high priority.

Achieved by working with Districts to
ensure LDFs and planning control
activities achieve good transport
outcomes.  Key elements include:
• Major development proposals to 

provide travel plans;
• Reductions in maximum parking 

standards in locations with good 
accessibility.

Accessibility
AC4: Tackling Congestion

(1) Funding sources are unsecured and subject to normal budgetary processes unless otherwise stated.
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

1.1 Complete the Climate
Change Strategy.

1.2 Deliver the Somerset
Wind Energy Initiative.

1.3 Continue the
procurement of renewable
energy.

1.4 Deliver programme of
energy efficiency projects.

1.5 Continue the
BioEthanol for Sustainable
Transport (BEST) Project

1.6 Continue to
investigate and progress
possible Energy from
Waste schemes.

Somerset

Somerset SCC
landholdings

Somerset

Somerset CC’s
Property Estate

Somerset and wider

Somerset

Finalise by March
2007

Ongoing

Ongoing

2 years

Ongoing 4 year
EU project

Ongoing

In house
resources

In house
resources with
legal consultant
and wind-energy
developer.

In house resources

In house
resources. plus
external grant
funding.

In house
resources
supplemented by
EU grant.

In house
resources.

SCC funding grant aid –
Carbon Trust, DEFRA
etc with District 
Councils and SSP

SCC funding for the
initiative, potential for
generating income

SCC funding supported
by a fee income

SCC  £200k, Salix
Financial Services £200k
over 2 years

£150k from the EU 
(Sixth framework
programme)

In house resources.

Range of
partners
from the SSP
and LSP’s.

See
Additional
Comments
column.

Salix
Financial
Services

Extensive list
of partners,

Refer to
Additional
Comment
column.

Part of the strategy will be released for
consultation in December 06.
Presentation to Exec Board in March
2007

Appropriate installation of wind turbines
on SCC owned land. The initiative is
being taken forward with the
appointment of an energy development
partner.

Procurement of energy generated from
renewable sources

Carbon Trust Initiative to increase energy
efficiency 

Project to increase awareness of high
blend ethanol in transport. Delivery of
flexifuelled vehicles using high blend
BioEthanol in Somerset.  SCC is leading
UK Partner in EU project.

EU Partnership, Ford Motors, Green Sprit
Fuels, Morrisons, Energy Savings Trust,
Wessex Water, Avon & Somerset
Constabulary, Imperial College London

Viridor, dTi, Imperial College London,
DEFRA, private sector partners

Built and Natural Environment
EN1: Addressing climate change
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

2.1 Implement the
Shepton Mallet
Townscape Heritage
Initiative.

2.2 Seek World Heritage
Site status for the
Somerset Levels and
Moors.

2.3 Complete Phase 2 of
the South West
Archaeological Research
Framework in partnership
with English Heritage.

2.4 Complete “Buildings
at Risk” register.

2.5 Assess the needs of
heritage buildings in
County Council ownership
and develop a strategy for
their future care.

Shepton Mallet Town
Centre Conservation
Area

Levels and Moors 
and
environs/associated
assets.

Somerset

Taunton Deane, West
Somerset.

Somerset but with
the County Farm
Estate as a priority

High Priority,
commencing in
2008 for 5 years

Ongoing
Submission of bid
for World
Heritage Site
status scheduled
for 2011

Ongoing, Phase 2
complete by Jan
2007, final phase
3 complete  June
2007.

Next 6 months.

Next 6 Months

£500,000 per
annum for 5 years

In-house 
resources plus
longer term
funding
commitment for
delivery

£90,000

In-house
resources.

In house
resources.

Contributions from
Heritage Lottery Fund,
Mendip DC, Shepton
Mallet Town Council and
SCC
Longer-term funding 
requirements and
commitments are being
established as part of
the current scoping
work.  Expected to
involve SCC and each of
the other delivery
partners contributing
plus external funding.

Funded by English
Heritage.

Register will highlight
funding priorities for
future works.

Survey will inform future
management plans.

Mendip DC,
Shepton
Mallet TC

Local 
Authorities,
English
Heritage,
National
Trust, Natural
England,
SWRDA

Local
Authorities,
English
Heritage,
Museums,
Contracting
Archaeologic
al Units, Local
Societies.

Private and
public grant
aiding
bodies.

Mainly SCC

Partnership programme of works aimed
at repairing historic buildings and
enhancing the townscape.

Initial scoping exercises are currently 
underway. Links to be developed in the
revision of the Somerset Cultural
Strategy and Strategy for SW.  World
Heritage Site status will provide
improved protection for natural and
cultural values, and provide an
opportunity to promote Somerset for
Tourism and other purposes.

Phase 1 (Resource Assessment)
completed June 2006. This project will
enable the developments of priorities for
the historic environment throughout the
region.

Ongoing review of endangered listed
buildings.

Completed survey of all SCC heritage
properties will make an important
contribution to an informed
understanding of the heritage assets
owned by SCC. 

Built and Natural Environment
EN2: Preserving our cultural heritage
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

2.6 Develop and
implement the Museum of
Somerset project.

2.7 Develop and
implement the
Timestream project.

3.1 Develop SCC’s
strategy for the “Natural
Environment”.

Taunton

Taunton

Somerset, including
its national parks and
AONBs

Ongoing, Stage 1
HLF bid
submitted in
September 2006.
HLF decision
expected March
2007.

Site searches and
evaluations are
well advanced.

Ongoing

£4.80m plus
£1.63m matched
funding.

Indicative costs 
of the various site
options range
from £4.5m -
£11m.

In house
resources with
occasional
specialist support

£4.8 million capital
funding sought from the
Heritage Lottery Fund.
£1.63m match funding
required, all of which is
being underwritten by
SCC for Stage 1.
£76,750 raised so far
from TDBC, SANHS,
SMMT and public
fundraising appeals.

£6m capital approval
has been earmarked by
SCC to support the
delivery of the new
Somerset Record Office
and towards matched
funding for the Museum
of Somerset Project.

Revenue budget

TDBC,
Somerset
Archaeologic
al and Natural
History
Society
(SANHS),
Somerset
Military
Museum
Trust (SMMT).

TDBC.
Others
dependent
on site
selected.

District
Councils,
AONB’s, EA,
Somerset
Wildlife Trust,
Natural
England,
Forestry
Commission,
Somerset
Waterways
Development
Trust

The project aims to showcase Somerset’s
unique heritage by telling the Story of
Somerset in a first-class 21st century
museum located in a restored Taunton
Castle.

The project aims to create a building giving
enhanced public access for heritage
research & study, and incorporating high-
class administration, conservation and
stewardship facilities for the County
Heritage Services. This project has a close
relationship with the Museum of Somerset
project (Action EN2.6) and aims to link into
a ‘Heritage Trail’ to promote tourism and
sustainable access.

Will deliver an overarching strategy for
SCC in relation to Somerset’s Natural
Environment.

Built and Natural Environment
EN2: Preserving our cultural heritage

EN3: Maintaining and enhancing natural assets and biodiversity



18

Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

3.2 Review and complete
the Local Biodiversity 
Action Plans (LBAP’s).
Complete the memorandum
of understanding for the
Steering Group.

3.3 Continue to 
implement the Somerset
Landscape Scheme.

3.4 Continue
management of SCC
amenity land estate for
public access and wildlife
conservation.

3.5 Prepare an Amenity
Land Strategy.

3.6 Set up new Water
Management Partnership
as a consultative
partnership.

3.7 Develop a Woodland
Strategy.

Somerset

Somerset

42 sites throughout
Somerset

Somerset

Somerset

Somerset

Ongoing

Ongoing

Ongoing

Not yet started –
anticipate
developing 2007

Commencing
2006

Planned for early
2007

In house
resources and
input from the
Steering Group

£90,000 per
annum

In house staff with
small revenue
budget of approx
£10,000

In house
resources

In house
resources and
grants

In house
resources or
consultants
subject to funding

Grants from LSP’s,
Quantock AONB ASD
Fund, Revenue budget

Funded by contributions
from SCC, District
Councils, Environment
Agency, Natural
England

Funded by small revenue
budget supplemented by
external income from a
variety of sources,
including DEFRA and
one-off bids to funders.

Revenue budget, Grant
Aid

SCC staff, funding
contributions from
partners

Steering
Group

Farm Wildlife
Advisory
Group,
Somerset
Wildlife Trust

Local interest
groups,
AONBs,
DEFRA &
Natural
England

Relevant
organisations
and public
through
consultation

Consideration
of most of
existing
partners

District
Councils,
Natural
England,
Forestry
Commission

Take into consideration the Somerset
Highways Biodiversity Action Plan

Partnership programme to restore and
improve the County’s landscape and
conserve its wildlife.  Works with around
300 landowners and local groups each
year to carry out projects with significant
benefit to the local economy.

Key parts of the amenity estate are
located in the Quantocks and Mendip
AONBs where they provide some of the
major areas for public access and form
an integral part of the service provided
by the AONB ranger service.

Strategy to include community
woodland.

Built and Natural Environment
EN3: Maintaining and enhancing natural assets and biodiversity
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

3.8 Develop community
woodlands adjacent to
key Towns throughout the
County.

3.9 Develop and
implement EU Project
WAVE (Water Adaptation
is Valuable for Everybody)

3.10 Continue
development of SCC’s
Coastal Strategy.

3.11 Prepare the East
Mendips Restoration
Strategy Supplementary
Planning Document.

Targeted areas within
Somerset.

Somerset, particularly
levels & moors and
areas of flood land

Somerset’s coastal
zone and Severn
Estuary

East Mendips

Ongoing initiative

Commencing
2008, ongoing
until 2013

Ongoing, with
Strategy
published by end
06/07

Spring 2007 (to
be confirmed)

Annual allocation
of £15,000 in
revenue budget

In house
resources

In house
resources

NA

Contributions being
sought from Town
Councils, Forestry
Commission, EU Funds
and other sources.

50% contributed by the
EU and remaining 50%
from partners, SCC staff
and funding

SCC Funding

Will seek funding
contributions from
Mendip DC and/or
aggregate industry
related funding sources.

Town
Councils,
Forestry
Commission,
District
Councils

Environment
Agency,
Somerset
Drainage
Boards
Consortium,
Somerset
Wildlife
Trust, RSPB,
FWAG,
Somerset
Water
Management
Partnership

SCC and
North Devon
& Somerset
Coastal
Group,
Severn
Estuary
Partnership

Minerals
industry

Aims:
To involve local community in positive
environmental improvement.
Raise awareness of woodland benefits.
Increase woodland area in key locations.
To improve public open space provision
for access and nature conservation.

Part of an international programme
(Germany, Netherlands, France, Belgium
and UK) to address the impacts of
climate change on water resources and
the necessary adaptations that will be
required.

Will involve community consultation.

Aims to achieve a coordinated
restoration strategy of existing and
former quarry sites through the planning
permissions process.

Built and Natural Environment
EN3: Maintaining and enhancing natural assets and biodiversity
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

4.1 Continue to deliver
the Somerset Municipal
Waste Management
Strategy (MWMS).

4.2 Let a single
countywide contract for
waste collection and
recycling.

4.3 Create Somerset
Waste Board as a single
waste authority client.

4.4 Continue to
implement the Household
Waste Recycling Centres
(HWRC) Capital
Programme.

4.5 Prepare the Minerals
and Waste Development
Framework (MWDF).

Somerset

Somerset

Somerset

See Additional
Information column

Somerset

Ongoing, to 2020

Award contract
June 2007, with
service delivery to
start in October
‘07.

Ongoing to
establishment in
2007/08

Ongoing with
completion by
2008/09

Ongoing,
timelines for
completion are
currently under
review

NA

Subject to
tendering
process.

Some set up costs
but expected to
deliver long-term
cost savings.

£4.4million

In-house
resources plus
consultant
support

SCC and
District/Borough Council
funding; grants; LATS
income

SCC and
District/Borough Council
funding committed

SCC and
District/Borough Council
funding

SCC capital committed

£155,000 from
previously awarded
Planning Delivery Grant,
otherwise funded by
SCC

District
Councils;
Viridor;
collection
contractor;
SWAP

District
Councils

District
Councils

Viridor;
Contractors

Minimise waste growth through 
initiatives (e.g. reducing packaging) and
awareness raising. Achieve 50% recycling
by 2010, and 65% by 2020.  Introduce
residual waste treatment (e.g. thermal
recovery, biological treatment) to reduce
landfill disposal.

The single contract is intended to
achieve economies of scale with resultant
cost savings, and will be managed by the
Somerset Waste Board (see Action
EN4.3).

Intended to achieve efficiencies by
merging 6 client organisations. The
Board will deliver the responsibilities of
Waste Disposal Authority and the Waste
Collection Authorities.

Replace and refurbish HWRCs to agreed
programme to enhance recycling and
customer experience.  Key projects
include:
• Relocation of the Chard HWRC;
• Relocation or expansion of HWRCs 

at Minehead and Cheddar;
• Major refurbishments of HWRCs at 

Yeovil, Dulverton, Somerton and 
Frome.

The MWDF will replace the adopted
Minerals and Waste Local Plans, and
provide the policy framework for
planning decisions on waste
development proposals.

Built and Natural Environment
EN4: Managing Waste

(1) Funding sources are unsecured and subject to normal budgetary processes unless otherwise stated.
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Delivery Action Location or Priority/   Estimated Proposed Funding Delivery Additional Comments/Information
Priority Areas Timing Cost (£) Sources (1) Partners

Somerset County Council’s Regeneration Delivery Plan

1.1 Create a Somerset
inward investment agency
to promote Somerset as a
business location.

1.2 Strategic marketing of
Somerset as a location for
sustainable inward
investment.

1.3 Develop a positive 
and consistent approach
across Somerset from
local planning authorities
to individual business
development proposals.

Somerset

Somerset

Somerset

High priority,
planned launch in
April 2007.

On going with
implementation of
strategic
marketing plan
from April 2007.

High priority.

Total estimated
budget for Year 1
£267,500.

Estimated costs
for Year 1
£113,500

In-house
resources with
specialist
consultant
support as
needed.

In principle support
from:
SCC £125,000 per year
for 3 years
Somerset Strategic
Partnership, SWRDA
Funding being sought
from District councils,
private and academic
sector.

As part of funding for
Action EC1.1.

District
Councils
SWRDA

District
Councils
SWRDA

District
Councils,
SSPC

Draft business plan considered by
Economic Leaders Group in October
2006.  Individual funding partners to
consider business plan and governance
arrangements by end 2006. The new
initiative will create:
• A professional, business-led and 

focussed approach to new 
investment proposals and enquiries;

• A network of partners in the public, 
private and economic sectors 
dedicated to promoting investment 
in Somerset;

• A proactive marketing campaign 
which raises Somerset’s profile as a 
location for business investment.

The marketing strategy will develop a
distinctive Somerset business identity,
build a close working relationship with
the existing Somerset business
community, redress general poor
perceptions of Somerset as a business
location and work in tandem with the
tourism marketing campaign.
Initial target sectors for the marketing
campaign are environmental
technologies, creative industries and
advanced engineering.

The aim is to develop a Somerset
‘planning charter’ for business.  District
Council lead and joint working with
SSPC.

Economic Development
EC1: Attracting investment
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Somerset County Council’s Regeneration Delivery Plan

1.4 Refresh the Somerset
workspace investment
strategy.

1.5 Manage the Somerset
Tour of Britain cycle race
initiative and maximise
image and promotional
benefits to Somerset.

1.6 Develop Yeovil
aerospace and advanced
engineering business
incubation centre.

1.7 Develop incubation
facilities for the creative
industries.

2.1 Strengthen
commitment from public
and private sector
organisations to 
workforce skills
development.

Somerset

Route yet to be
determined but to
include high profile
landmarks.

Yeovil

To be determined

Somerset

High priority

High priority - first
Tour of Britain in
Somerset in 2007

High priority by
summer 2007

Medium

High priority LAA
Skills action plan
for
implementation
2006 - 2009

In-house resources
with specialist
consultant support

In-house
resources

In-house
resources plus
£500,000 SCC
commitment 2006
- 2009

To be determined

SWRDA - £2.4m
committed
SSDC - £1m committed
SCC - £0.5m committed

SCC provides the
secretariat for the
Economic Leaders
Group and its officer
support group which
have governance and
management
responsibilities for the
Somerset Economic
Strategy and the LAA.

District
Councils,
SSPC

SSDC
SWRDA

SWRDA
DCs

Somerset
LSC, FE
colleges,
training
providers,
SCC (SCT)
Business
Link, DCs

The aim is to create a proactive approach
by DCs, SCC and SWRDA to planning
supply of workspace and release of key
business sites

This high profile event offers significant
potential to promote Somerset’s image
including its potential as a location for
business investment and tourism.

Aerospace and advanced engineering is
a key sector of the regional and sub-
regional economy as identified in the
Somerset Economic Strategy and
Regional Economic Strategy.

Creative industries are a key sector of the
regional and sub-regional economy as
identified in the Somerset Economic
Strategy and Regional Economic
Strategy. 

The skills action planning group is a
working group of the Somerset
Economic Leaders Group and is lead by
the LSC, with private sector input.  
The Somerset Economic Leaders Group
is to consider the emerging skills action
plan and actions that as employers each
member can take. 

Economic Development
EC1: Attracting investment

EC2: Improving productivity
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Somerset County Council’s Regeneration Delivery Plan

2.2 Increase levels of basic
skills, first level 2
attainment and technical
and graduate skills in
employed workforce.

2.3 Develop higher
education provision in
Somerset aligned to the
county’s priority business
sectors.

2.4 Promote accessible
service responses to varying
individual information and
guidance needs for learners
and job seekers.

2.5 Improve basic skills
levels in Somerset by
creating learning
opportunities attractive to
varying needs, promoting
the engagement of
employers, trade unions
and community groups in
raising basic skills and
addressing barriers to
accessing learning.

Somerset

Somerset

Somerset

County wide but
some priority to
improving rural
access

High priority LAA
Skills action plan
for
implementation
2006 - 2009

Medium priority

High priority

High priority

To be determined

LSC contracts for work
based learning, entry to
employment and Train
to Gain for first level 2.
Jobcentre Plus contracts
for training unemployed
adults.

Jobcentre Plus contracts
for training unemployed
adults.

LSC contracts for work
based learning, entry to
employment and Train
to Gain for first level 2.

Somerset
LSC, FE
colleges,
training
providers,
SCC (SCT)
Business
Link,
Connexions,
DCs

FE colleges,
Regional
universities,
Somerset
LSC,
SWRDA,
HEFCE

FE Colleges
and training
providers

SCC through Somerset County Training
is directly involved in the delivery of
increased basic, level 2 and technical
skills.

SCC through Somerset County Training
is directly involved in the delivery of
training for unemployed adults.

In house delivery via Adult Learning and
Leisure and SCT

Economic Development
EC2: Improving productivity
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Somerset County Council’s Regeneration Delivery Plan

2.6 Reduce worklessness

3.1 Explore case/options
for a Somerset 
Destination Management
Organisation/Partnership
(DMO/P) to develop
Somerset’s tourism
business sector.

3.2 Develop a strategic
marketing plan for
Somerset as one of the
South West’s key visitor
destination brands.

Deprived
communities

Somerset including
North Somerset

Somerset including
North Somerset

High priority

High

High priority

LSC contracts for work
based learning, entry to
employment and Train
to Gain for first level 2.
Jobcentre Plus contracts
for training unemployed
adults.

STPT as ‘shadow’ DMO
funding committed for
2006/07:
SCC, MDC, SDC, SSDC, 
TDBC, & NSC each
contributing £10,000.
South West Tourism has
committed £15,000
towards business
planning process.

£30,000 from STPT
budget above allocated
to branding and, brand
roll out, marketing
strategy and initial PR
with £10,000 funding
from South West
Tourism. Additional
£35,000 from SCC
LABGI funding towards
brand roll out

District
Councils,
Visit Exmoor,
North
Somerset
Council,
Private
sector

District
Councils,
Visit Exmoor,
North
Somerset
Council,
Private
sector

SCC through Social Enterprise support
programme provides social enterprise
advice, training and support (direct
provision and contracted services).

SCC through Somerset County Training
is directly involved in the delivery of
basic skills and employability training.

The funding is to develop high priority
actions in the DMO delivery plan.
The Somerset Tourism Project Team is
composed from the key delivery partners
working 1 day a week, with a co-ordinator
seconded from North Somerset Council for
2 days a week.  The team is managing high
priority actions from the Tourism Delivery
Plan. SCC is leading the business theme
group developing the business plan for the
DMO with a projected launch 2007/08.

This is a high priority activity being
progressed through the STPT Branding
and Marketing theme group on which
SCC is represented.  Marketing will be
based around themes targeted to
specific audiences including Relax in
Somerset, Short Breaks, Family 
holidays, History and heritage, Festivals
and events, Food and drink, Active
Somerset.  The latter will link closely 
with the Tour of Britain.

Economic Development
EC2: Improving productivity

EC3: Promoting tourism
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Somerset County Council’s Regeneration Delivery Plan

3.3 Develop, launch and
market Visit Somerset
website and related
marketing material.

4.1 Contribute to market
town regeneration
initiatives.

4.2 Development of
Minehead key site.

4.3 Improvement of rural
workspace in Somerset
market towns.

4.4 Investigate the
redevelopment potential
of Royal Bath & West
Showground.

Somerset including
North Somerset

Burnham on Sea
cultural quarter;
Morlands site;
Bridgwater
Northgate;
Minehead Horizons
Healthplex.

Minehead

Market towns

Shepton Mallet

High priority
launch expected
early 2007

2006-2009

Implementation
2006/07 and
2007/08

2006–2009
Dulverton and
Chard are
committed
schemes.

On going

£1.1m

NA

NA

NA

NA

SCC, MDC, NSC, SDC,
SSDC, TDBC: £40,000
each 
£0.5m SWRDA

Funding sources vary
depending on the 
nature of the project.
Funding partners can
include Health, LSC,
Europe, SCC, and
District Councils.

SCC Economic
Development Fund
£400,000

Dulverton workspace 
joint scheme planned
with WSDC and
European Regional
Development Fund. SCC
commitment £356,000

£20,000 committed by
SCC for a feasibility
study

SCC,
District
Councils,
Visit Exmoor,
North
Somerset
Council

Partners vary
depending
on the
nature of the
project.

WSDC

WSDC

MDC,
SWRDA,
Royal Bath &
West Society

SCC is leading this action.

SCC has to prioritise its involvement in
these regeneration projects and tries to
support schemes that have strong
partnership support and will deliver clear
benefits to local communities.

Major physical regeneration scheme for key
SCC landholding in central Minehead.  Will
include creation of workspace, public realm
and visitor improvements.

Dulverton and Chard are existing scheme
commitments.  Future schemes will be
prioritised through the refresh of the
Somerset workspace strategy.

Potential regeneration project
considering future uses and potential of
the site as the home of a 21st century
agricultural society, with aim of
sustainable development of the rural
economy.  It is a potential site for the
local food centre.

Economic Development
EC3: Promoting tourism

(1) Funding sources are unsecured and subject to normal budgetary processes unless otherwise stated.

EC4: Improving the economic vitality of market towns and rural areas



ALL Adult Learning and Leisure

AONB Area of Outstanding Natural Beauty

DC District Council

DEFRA Department of Environment, Food and Rural Affairs

DMO Destination Management Organisation

DTi Department of Trade and Industry

EA Environment Agency

EiP Examination in Public

HLF Heritage Lottery Fund

HWRC Household Waste Recycling Centre

LABGI Local Authority Business Growth Initiative

LATS Landfill Allowance Trading Scheme

LDF Local Development Framework

LSC Learning and Skills Council

LSP Local Strategic Partnership

LTP Local Transport Plan

MDC Mendip District Council

MoU Memorandum of Understanding

MWDF Minerals and Waste Development Framework

NSC North Somerset Council

ROW Right of Way

ROWIP Rights of Way Improvement Plan

RSL Registered Social Landlord

RSS Regional Spatial Strategy

SANHS Somerset Archaeological & Natural History Society

SCC Somerset County Council

SCT Somerset County Training

SDC Sedgemoor District Council

SME Small and Medium Enterprises

SMMT Somerset Military Museum Trust

SRRP Somerset Rural Renaissance Partnership

SSDC South Somerset District Council

SSP Somerset Strategic Partnership

SSPC Somerset Strategic Planning Conference

STPT Somerset Tourism Project Team

SWRA South West Regional Assembly

SWRDA South West Regional Development Agency

TC Town Council

TDBC Taunton Deane Borough Council

WSDC West Somerset District Council
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